

CCJJ Retreat Outcomes - Strategic Plan / March 2014

(BOLD and shaded rows indicates highest CCJJ-identified priority areas for 2014)

Task Force/ Subcommittee	Current Projects	CCJJ Outcomes	Short-term Tasks (April-July 2014)	Long-term Tasks	Status as of February 2015
Comprehensive Sentencing Task Force (CSTF)	Habitual Offenders Mandatory Consecutives Recent Impacts on County Jails	Don't pursue Don't pursue Don't pursue at this time	Any additional wrap up info and/or recs by Summer 2014	Comprehensive Sentencing Task Force - On hiatus	Concluded
Sex Offense Working Group (of the CSTF)	Determinate F4 Lifetime Supervision Act (LSA)	Short-term work only Short-term work only	Compile and Propose recs for Determinate F4 offenses and/or Reduction in LSA supervision length	SO Working Group completion	Work completed
Community Corrections Task Force	Community and Comm. Boards Populations served by Community Corrections Referral Process	Continue short and long term work in all areas	Task Force continuation	Community Corrections Task Force - Continuation	Work ongoing
Juvenile Justice Task Force	Pre-filing Options: Definitions & statutes Petty Ticket Professionalism Age of Delinquency/Detention Considering: Re-ordering of Child.'s Code	Short-term work Short-term work Short-term work Short-term work Long-term work	Recommendation by summer 2014	Once short-term work completed, revisit potential future work including possibly reordering Children's Code. Any potential future work to be presented to CCJJ for feedback.	Work completed
Minority Over-Rep. Subcommittee	Race & Ethnicity Data Collection Cultural Responsivity Toolkit	Short-term work Short-term work	Data collection rec by summer 2014	MOR Subcommittee – On hiatus	Subcommittee continuation pending
Re-Entry Task Force		Launch Re-Entry Task Force / Fall 2014	Define issues with key stakeholder group and present scope of work and feasibility to CCJJ	Launch Re-Entry Task Force / Fall 2014	Prepared to seat full Task Force in March 2015
EBDM		Launch EBDM Subcommittee	Participate in Phase IV March-Oct. 2014	Possible participation in EBDM Phase V and Phase VI (TBD Jan. 2015)	CCJJ agreed not to pursue
Data Task Force		Study creation of Task Force	Define issues with key stakeholder group and present scope of work and feasibility to CCJJ	Launch date of full Task Force TBD	Prepared to seat full Task Force in March 2015